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September 4, 1991 

Mr. Wayde M. Hartwick, RPM 
Mail Code SHS-11 
U.S. EPA, Region V 
230 South Dearborn 
Chicago, Illinois 60604 

RE: American Chemical Services NPL Site 
Griffith, Indiana 
Project # 60251 

Dear Mr. Hartwick: 

EPA Region 5 Records Ctr. 
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This letter confirms this morning's telephone conversation, in which I asked for 
some additional time to respond to the EPA review comments on the Baseline 
Risk Assessment for the ACS NPL Site. 

We received your first letter with review commento; on August 19, 1991. In that 
letter, you set September 16, 1991 for the date that the revised Baseline Risk 
Assessment would be due at EPA On August 28, we receive a photo fax letter 
with 12 additional review comments for the Baseline Risk Assessment. 

In our telephone conversation this morning, I asked for some additional time to 
respond to the EPA comments, and you agreed that you would extend the due 
date until September 20, 1991. I agreed that we will deliver the revised Baseline 

· Risk Assessment with Ecological Assessment by the morning of Friday, 
September 20, 1991. 

Sincerely yours, 

WARZYNINC. 

f~~.~~ 
Peter J. Vagt, Ph.D. 
Project Coordinator 

cc: PRP Technical Subcommittee 
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